

**Progress of Skills Sector Development Programme
Procurement Plan - Year 2017**

Name of Institution : SSDP / MSDVT

Budget Category	Activities	Cabinet Approval	Estimate (Rs. MN)	Engineer's Estimate (Including VAT) Rs. MN	IEE	Procurement progress								Remarks
						EOI Invitation	EOI opening	EOI Evaluation	Consultant selection	Bid Invitation	Bid closing	Bid evaluation	Contract award	
Construction	New building at Kuchchaveli - VTA	X	250.00	190.00		Completed					Completed		Completed	
	New building at Ahangama - VTA	X	280.00	188.00		Completed					Completed		Awarded	
	Upgrading of Ahangama Hotel School - VTA		150.00	123.50		Completed					Completed		Awarded	
	New building at Horana - VTA	8/5/2014	200.00			Completed						Completed	30/11/2017	
	New building at Ratmalana - VTA	X	200.00			Completed				15/1/2018	02/12/2018			
	New center at Panadura - VTA	26/04/2017	370.00			Appointed CECB as permanent Consultant with Cabinet approvals				30/01/2018	27/02/2018			
	New center at Pahalayagoda - VTA	28/2/2017	170.00			Department of building				15/1/2018	12/2/2018			
	Upgrading Kitchen & Pantry - Ahangama	N/A	5.00			Department of building					26/10/2017	Completed		
	Hostel - CGTTI Ratmalana	16/8/2017	1,000.00			25/10/2017	24/11/2017							
	Hostel- SLGTI Kilinochchi		300.00			14/11/2017	7/12/2017	28/12/2017	12/02/2018	26/2/2018	19/3/2018	30/3/2018	26/4/2018	
	CGTTI Canteen & convenience building		43.00			Department of building								
	Ocean University - Panadura		194.00			17/04/2017	Procured by Ocean University , Colombo						11/06/2017	1/11/2017
	Goods & Services	Purchase of 177 nos. Finger Print Machines with integrated Software for Training Centres of the Implementing Agencies - Phase I												Cancelled
ELTP						Invite EOI	EOI Open	EOI Evaluation	RFP Invitation	RFP closing	Evaluation	Financial Evaluation	Contract award	
	Employment link training program in construction/Manufacturing and Hospitality sectors					22/03/2017	6/7/2017	7/4/2017	2/6/2017	21/6/2017	31/8/2017	11/10/2017	23/10/2017	
Training & Development	Procurement Capacity Development Programme for officers in TVET Agencies - 35 nos. x 3 Batches (Duration - 5 days)	1st Batch 13/03/2017 to 17/03/2017 Completed 37 nos.	2nd Batch 10/07/2017 to 14/07/2017 Completed 33 nos.	3rd Batch 13/11/2017 to 17/11/2017 41 nos.										
	Staff Capacity Building in the area of Bid preparation, Vendor Selection, Evaluation & Handling procurement evaluation process - 1 Batch (01 Day Workshop)	28/8/2017 57 nos.												
	Post procurement activities & construction law - 1 Batches (03 Days Workshop)	27/09/2017 to 29/09/2017 40 nos.												